COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2013

ESTI MATE SUMVARY 11: 43: 38
CONTI D C18780 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18780- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TI VE ALLOW 50 WORK DAYS
RAVP METERI NG PERCENT TIME:  100. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. SHER600- 411
RAVP METERI NG
NAVE OF RQAD: 070A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
ATI ELAH CONTRUCTI ON, | NC PAY PERI OD ENDI NG 07/ 25/ 2013 DATE TI ME STARTED 05/ 13/2013
11801 YORK ST., #625 DATE LET 03/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 03/13/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
THORNTON CO 80233 720- 214- 6685 DATE NOTI CE TO PROCEED 05/13/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 606, 625. 77 PARTI Cl PATI NG $ 113, 856. 90 $ 67, 451. 90
AWARD PROJECT AM: $ 528, 340. 37 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 77% TOTAL EARNI NGS 113, 856. 90 67,451.90
FUNDS AVAI LABLE: $ 492, 768. 87 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 113, 856. 90 67, 451. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,955.71 -1,793.56
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 110, 901. 19 65, 658. 34
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 110, 901. 19 65, 658. 34
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 65, 658. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18780- Bl D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO 0002 11:43:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00250 *Removal of Pavenent Marking 5, 600. 000 0. 000
SF 3, 680. 664 15, 458. 79
4. 20000 3, 680. 664 15, 458. 79
0010 202-00810 Renoval of Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
99. 05000 0. 000 0.00
0015 203-01597 *Pot hol i ng 70. 000 31. 500
HOUR 19. 000 2,851.33
150. 07000 50. 500 7,578.54
0020 208-00034 Gravel Bag 600. 000 0. 000
LF 25. 000 84.50
3.38000 25. 000 84. 50
0025 208-00045 Concrete Washout Structure 6. 000 0. 000
EACH 1. 000 431. 45
431. 45000 1. 000 431. 45
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 53000 0. 000 0. 00
0035 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
79. 54000 0. 000 0. 00
0040 208- 00205 *Erosi on Control Supervisor 50. 000 0. 000
HOUR 0. 000 0. 00
66. 03000 0. 000 0.00
0045 212-00006 *Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
720. 33000 0. 000 0. 00
0050 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
2,401. 07000 0. 000 0.00
0055 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 150. 000 0. 000
SY 0. 000 0. 00
2.40000 0. 000 0. 00



CONTI D: C18780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18780- BI D ESTI MATE RUN 07/29/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO. 0002 11: 43: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-00716 Quardrail Type 7 (Style CA) (Special) 13. 000 0. 000
LF 0. 000 0. 00
60. 03000 0. 000 0.00
0065 613-00206 *2 Inch Electrical Conduit (Bored) 9, 050. 000 2, 285. 000
LF 4, 157. 000 30, 844. 94
7.42000 6, 442. 000 47,799. 64
0070 613-01200 2 Inch Eectrical Conduit (Plastic) 850. 000 0. 000
LF 0. 000 0. 00
10. 01000 0. 000 0.00
0075 613-07040 Pul | Box (30"x48"x24") 14. 000 0. 000
EACH 0. 000 0. 00
1, 136. 31000 0. 000 0.00
0080 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
36, 662. 09000 0. 000 0.00
0085 613-32250 Light Standard Steel (25 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
2, 855. 19000 0. 000 0.00
0090 613-40010 Li ght Standard Foundation 5. 000 0. 000
EACH 0. 000 0. 00
748. 54000 0. 000 0.00
0095 614-00011 Sign Panel (Cass I) 121. 000 0. 000
SF 0. 000 0. 00
23. 46000 0. 000 0.00
0100 614-00012 Sign Panel (Cass I1) 64. 000 0. 000
SF 0. 000 0. 00
28. 62000 0. 000 0.00
0105 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
399. 18000 0. 000 0.00
0110 614-70225 Traffic Signal Face (12-12) 12. 000 0. 000
EACH 0. 000 0. 00
387. 84000 0. 000 0.00



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18780- Bl D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO 0002 11:43: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-70336 Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0. 00
607. 71000 0. 000 0. 00
0120 614-72887 M crowave Vehicl e Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
9, 804. 47000 0. 000 0. 00
0125 614- 72900 Wrel ess Magnetoneter Vehicle Detection system 6. 000 0. 000
EACH 0. 000 0. 00
12, 486. 82000 0. 000 0. 00
0130 614-80000 Fl ashi ng Beacon 14. 000 0. 000
EACH 0. 000 0. 00
1, 897. 57000 0. 000 0. 00
0135 614- 84000 Traffic Signal Pedestal Pole Steel 12. 000 0. 000
EACH 0. 000 0. 00
1, 142. 31000 0. 000 0. 00
0140 614-86250 Ranp Metering Controller 5. 000 0. 000
EACH 0. 000 0. 00
8,161. 47000 0. 000 0. 00
0145 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 6, 050. 000 0. 000
LF 0. 000 0. 00
2.81000 0. 000 0. 00
0150 614-87020 Optical Transceiver 8. 000 0. 000
EACH 0. 000 0. 00
2, 085. 44000 0. 000 0. 00
0155 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 7,666. 62
30, 666. 48000 0. 500 15, 333. 24
0160 627-00005 *Epoxy Pavement Mar ki ng 85. 000 0. 000
GAL 41. 661 10, 503. 15
252.11000 41. 661 10, 503. 15
0165 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 190. 000 0. 000
SF 88. 944 1,441.78
16. 21000 88. 944 1,441.78



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18780- Bl D ESTI MATE RUN 07/ 29/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO 0002 11:43: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-30329 *Preforned Plastic Paverment Marking (Xwal k- Stop Line) 240. 000 0. 000
SF 202. 000 2,668. 42
13. 21000 202. 000 2,668. 42
0175 630- 00007 *Traffic Control |nspection 20. 000 0. 000
DAY 0. 000 0. 00
120. 05000 0. 000 0. 00
0180 630-00012 *Traffic Control Managenent 50. 000 46. 250
DAY -15. 000 -5,402. 40
360. 16000 31. 250 11, 255. 00
0185 630- 80342 *Construction Traffic Sign (Panel Size B) 36. 000 3. 500
EACH 0. 500 18.01
36. 02000 4. 000 144.08
0190 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 2.000 96. 04
48. 02000 2.000 96. 04
0195 630- 80344 *Construction Traffic Sign (Special) 32. 000 0. 000
SF 0. 000 0. 00
20. 41000 0. 000 0. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
42. 02000 0. 000 0. 00
0205 630- 80380 *Traffic Cone 110. 000 32.500
EACH 22.500 189. 00
8. 40000 55. 000 462. 00
0210 630-80520 *Mobi | e Pavenment Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 200. 54000 0. 000 0. 00
0215 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 1. 000 600. 27
600. 27000 1. 000 600. 27
0220 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18780- BI D ESTI MATE RUN 07/ 29/ 2013
PRQIECT: SHER600- 411 ESTI MATE NO 0002 11: 43: 38
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70230 F/ A Communi cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 606, 625. 77 $ 67,451.90 $ 113, 856. 90
PRQJIECT TOTAL CURRENT AMI $ 606, 625. 77 $ 67,451.90 $ 113, 856. 90



